|site Name: Operational Period:
Sl U.S. EPA Region 6

Task Order 62 CES Environmental Date: 9-19-2014 _ DAILY WORK ORDER
Branch:  Federal gi‘gﬁ::"’ Response imergency and Rapid Response Service
WORK AUTHORIZED:

Continue water transfer from South Pond.
Continue procurement activities for site set up and sludge removal.
Continue evaluation of site waste and development of waste strategy.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: | ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 9.18.2014  Time: | Date: 9.19.2014 Time: 1800
PERSONNEL ON-SITE: QY | Used Unused EQUIPMENT ON-SITE:  QTY USED Unused
Response Manager 1 1 - Pick —up Truck 2 2
Foreman 1 1 Vacuum Truck | 1
Health and Safety Manager 1 1 Trash Pumps 2 2
Truck Driver 1 1 o
Equipment Operator
Laborer 2 2
PERSONNEL OFF-SITE
Subcontract Manager 1 1
Health and Safety Manager
Transport and Disposal Coord . 1 1
Field Cost Accountant 1 1

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-55):
RM and H/S Manager discussed SSHP and Work Plan with OSC.
SWSES crew moved water from the South Pond to the North Pond.

Trailer, generator, and portable toilets set up for delivery on Monday
Completed SOW for tank cleaning, RFP for breathing air issued.
Draft 1900-55 completed.
Date: Date: Time: 1800
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[Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue movement of water from South Pond.

Finalize 1900-55.
Continue procurement for sludge removal operations.

Discuss sampling plan for AST's.
Develop alternative for storm water management.

Receive trailer, generator and portable toilets.
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